

Annual Procurement Plan (FY-2022-2023)

Ministry / Division	: Ministry of Defence														
Agency	: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)													Revised: 1	
Procuring Entity Name & Code	: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300													Budget : Revenue	

Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of Computer, Laptop, Printer & Scanner	LS	As per Required	e-GP (OTM)	Hope (Chairman SPARRSO)	GOB	30.00	Planned Dates		3-Oct-22	17-Oct-22	31-Oct-22	14-Nov-22	21-Nov-22	19-Dec-22	N/A	5-Dec-22
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR2	Procurement of Furniture	LS	As per Required	OTM	Hope (Chairman SPARRSO)	GOB	4.00	Planned Dates		3-Nov-22	17-Nov-22	1-Dec-22	15-Dec-22	22-Dec-22	19-Jan-23	N/A	5-Jan-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR3	Procurement of LED Disply (60 -85 inch) & CCTV Monitor	Set + Nos.	3+2	e-GP (OTM)	Hope (Chairman SPARRSO)	GOB	5+2 =7.00	Planned Dates		20-Nov-22	4-Dec-22	25-Dec-22	8-Jan-23	15-Jan-23	12-Feb-23	N/A	29-Jan-23
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									
GR4	Lot1: Procurement of Stationary and Hygiene Materials	LS	As per Required	OTM (Frame Work Agreement)	Hope (Chairman SPARRSO)	GOB	2+4 =6.00	Planned Dates		20-Mar-23	3-Apr-23	24-Apr-23	8-May-23	15-May-23	12-Jun-23	N/A	29-May-23
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									
	Lot2: Procurement of Motor Vehicle Accessories	LS	As per Required	OTM (Frame Work Agreement)	Hope (Chairman SPARRSO)	GOB	1.67	Planned Dates		20-Mar-23	3-Apr-23	24-Apr-23	8-May-23	15-May-23	12-Jun-23	N/A	29-May-23
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									

Annual Procurement Plan (FY-2022-2023)																	
Ministry / Division		: Ministry of Defence															
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised: I	
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300														Budget : Revenue	
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR5	Repair and Maintenance of Furniture	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	3.00	Planned Dates		20-Nov-22	4-Dec-22	18-Dec-22	1-Jan-23	8-Jan-23	5-Feb-23	N/A	22-Jan-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR6	Procurement of Software (Extension Module) & Simulation Software for Research Activities	software	3+1	OTM	Hope (Chairman SPARRSO)	GOB	22+7.50 =29.50	Planned Dates		20-Dec-22	3-Jan-23	17-Jan-23	31-Jan-23	7-Feb-23	7-Mar-23	N/A	21-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR7	Lot1: SPARRSO Vehicle maintenance (Cha-53-0978, Tha-11-7920, Kha-13-1478, Ga-31-7534)	No.	4	LTM	Hope (Chairman SPARRSO)	GOB	3.28	Planned Dates		20-Jan-23	3-Feb-23	17-Feb-23	3-Mar-23	10-Mar-23	7-Apr-23	N/A	24-Mar-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
	Lot2: SPARRSO Vehicle maintenance (Gha-18-0152, Jha-11-0427, Kha-13-1479, Gha-13-0898)	No.	4	LTM	Hope (Chairman SPARRSO)	GOB	1.45	Planned Dates		20-Nov-22	4-Dec-22	18-Dec-22	1-Jan-23	8-Jan-23	5-Feb-23	N/A	22-Jan-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
	Lot3: SPARRSO Vehicle maintenance (Gha-18-7018, Cha-56-4570)	No.	2	LTM	Hope (Chairman SPARRSO)	GOB	1.10	Planned Dates		20-Nov-22	4-Dec-22	18-Dec-22	1-Jan-23	8-Jan-23	5-Feb-23	N/A	22-Jan-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									

Handwritten signature

Handwritten signature

Handwritten signature

Annual Procurement Plan (FY-2022-2023)																	
Ministry / Division		: Ministry of Defence															
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised: 1	
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300														Budget : Revenue	
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Procurement of raw Materials for Space Technology Research Lab (STRL)	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	3.00	Planned Dates		20-Sep-22	4-Oct-22	18-Oct-22	1-Nov-22	8-Nov-22	6-Dec-22	N/A	22-Nov-22
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR9	Lot 1: Procurement of Instrument for STRL	Package	1	OTM	Hope (Chairman SPARRSO)	GOB	50.00	Planned Dates		7-Aug-22	21-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22	N/A	16-Oct-22
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									
	Lot 2: Procurement of Equipment/ Materials for Research Project	Package	1				13.00	Planned Dates		17-Oct-22	31-Oct-22	21-Nov-22	5-Dec-22	12-Dec-22	9-Jan-23	N/A	26-Dec-22
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									
GR10	Publication of Reports and Newsletter for SPARRSO	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	3.00	Planned Dates		28-Nov-22	12-Dec-22	26-Dec-22	9-Jan-23	16-Jan-23	13-Feb-23	N/A	30-Jan-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR11	Procurement of PA System	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	3.00	Planned Dates		28-Oct-22	7-Nov-22	21-Nov-22	5-Dec-22	12-Dec-22	9-Jan-23	N/A	26-Dec-22
								Planned Days		0	10	14	14	7	28	73	14
								Actual Dates									

JSD

B.S.F

A

Annual Procurement Plan (FY-2022-2023)

Ministry / Division	: Ministry of Defence														
Agency	: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)													Revised: 1	
Procuring Entity Name & Code	: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300													Budget : Revenue	

Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR12	Procurement of GIS Data and Satellite Data (VHSR) for Research Project	LS	As required	OTM	Hope (Chairman SPARRSO)	GOB	6.50	Planned Dates		28-Oct-22	7-Nov-22	21-Nov-22	5-Dec-22	12-Dec-22	9-Jan-23	N/A	26-Dec-22
								Planned Days		0	10	14	14	7	28	73	14
								Actual Dates									
GR13	Procurement of Printing Items	LS	As required	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	5.00	Planned Dates		5-Dec-22	19-Dec-22	2-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23	N/A	6-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR14	Lot:1 Procurement of Electrical Materials	LS	As required	Framework Agreement (Call of Order)	Hope (Chairman SPARRSO)	GOB	5.00	Planned Dates		5-Dec-22	19-Dec-22	2-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23	N/A	6-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
	Lot:2 Procurement of AC, AC repair and Servicing	LS	As required			GOB	5.00	Planned Dates		5-Dec-22	19-Dec-22	2-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23	N/A	6-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
	Lot:3 Procurement of Computer Accessories	LS	As required			GOB	15.00	Planned Dates		5-Dec-22	19-Dec-22	2-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23	N/A	6-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
	Lot:4 Procurement of sanitation and hygiene related materials	LS	As required			GOB	2.00	Planned Dates		5-Dec-22	19-Dec-22	2-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23	N/A	6-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									

Q

2022

A

Annual Procurement Plan (FY-2022-2023)																	
Ministry / Division		: Ministry of Defence															
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised: 1	
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300														Budget : Revenue	
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR15	Procurement of Liveries	LS	As required	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	5.00	Planned Dates		20-Dec-22	3-Jan-23	17-Jan-23	31-Jan-23	7-Feb-23	7-Mar-23	N/A	21-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									
GR16	Procurement of Books for Research & Library	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	3.00	Planned Dates		20-Dec-22	3-Jan-23	17-Jan-23	31-Jan-23	7-Feb-23	7-Mar-23	N/A	21-Feb-23
								Planned Days		0	14	14	14	7	28	77	14
								Actual Dates									


Handwritten signature


Handwritten signature


Handwritten mark

Annual Procurement Plan (FY-2022-2023)																	
Ministry / Division		: Ministry of Defence															
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)															
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300														Revised: 1	
																Budget : Revenue	
Package No	Description of procurement package Works	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Advertise prequel (if Applicable)	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Establishment of Two Labs for SPARRSO	Package	1	OTM	Hope (Chairman SPARRSO)	GOB	35.00	Planned Dates		20-Aug-22	3-Sep-22	24-Sep-22	8-Oct-22	15-Oct-22	12-Nov-22	N/A	29-Oct-22
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									
WR2	Renovation of Substation	Package	1	RFQ	Hope (Chairman SPARRSO)	GOB	6.00	Planned Dates		10-Sep-22	24-Sep-22	15-Oct-22	29-Oct-22	5-Nov-22	3-Dec-22	N/A	19-Nov-22
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									
WR3	Procurement of Internet Service for SPARRSO (Two Years)	Package	1	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	8.00	Planned Dates		21-Nov-22	5-Dec-22	26-Dec-22	9-Jan-23	16-Jan-23	13-Feb-23	N/A	30-Jan-23
								Planned Days		0	14	21	14	7	28	84	14
								Actual Dates									

Annual Procurement Plan (FY-2022-2023)																		
Ministry / Division		: Ministry of Defence																
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)													Revised: 1			
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300													Budget : Revenue			
Package No	Description of procurement package services	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contact	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Appoint of 1 (one) Research Associate, 2 (Two) Consultant, for ongoing Research Project	Person	3	SIC	Hope (Chairman SPARRSO)	GOB	10.10	Planned Dates		6-Oct-22	21-Oct-22	28-Oct-22	28-Oct-22	4-Nov-22	9-Nov-22	16-Nov-22	N/A	14-Feb-23
								Planned Days		45	15	7	0	7	5	7	86	90
								Actual Dates										


 ১৩/১১/২০২২
 কবেল কান্তি দে
 ভারত ও সংশ্লিষ্ট কর্মকর্তা (সি.সি.)
 স্পারসো


 জালাল উদ্দিন আহমেদ
 পরিচালক
 বাংলাদেশ মহাকাশ গবেষণা ও
 প্রতিষ্ঠান (স্পারসো)
 মন্ত্রণালয়, ঢাকা।


 ১৪/০১/২০২২
 মোঃ আব্দুস সামাদ
 চেয়ারম্যান
 জতিরিক্ত সচিব
 বাংলাদেশ মহাকাশ গবেষণা ও মন্ব অন্বেষণ প্রতিষ্ঠান (স্পারসো)
 প্রতিরক্ষা মন্ত্রণালয়